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REVIEW OF THE FINAL CLOSURE AND POST-CLOSURE MAINTENANCE PLAN,
DELLAR TRUST PROPERTY, SACRAMENTO COUNTY

Central Valley Water Board staff has reviewed the 22 July 2011 Closure and Post-Closure
Maintenance Plan (herein referred to as “the 2011 Plan”) for the Dellar Trust Property. The
Plan was submitted by the Sylvia Dellar Survivor's Trust in response to Cleanup and
Abatement Order (CAO) No. R5-2008-0705. Previous closure plans were submitted by the
City of Sacramento to comply with CAO R5-2008-0705 and were reviewed by staff. However,
discovery of the Valley Elderberry Longhorn Beetle (VELB) at the site has caused further
delays with respect to completing the closure cover according to the schedule of the CAQ,
which required final construction of the cover by 30 October 2010. This 2011 Plan is a revised
plan that proposes to construct a grade-to-drain cover while avoiding the incidental take of the
VELB and the elderberry plants.

The 2011 Plan proposes to construct a minimum two foot thick final cover, graded to a
maximum slope of 3%, and vegetated with an appropriate seed mix for the Sacramento area.
Storm water will be conveyed by perimeter ditching into two detention basins (east and west).
The storm water conveyance system is designed to capture and contain the 100 year, 24
hour precipitation event. Storm water impounded in the basins will be time-released into an
existing City of Sacramento storm drain.

During the geotechnical investigation of the detention basins, waste was encountered. Waste
encountered in the area of the future western detention basin will be excavated and used for
fill at the site. Waste encountered where the eastern detention basin will be constructed was
identified much deeper and will remain in place. To mitigate potential for storm water
infiltration through the bottom of the eastern basin, the Discharger has proposed to line the
eastern basin bottom and lower side walls with a four foot thick layer of imported scil with &
low plasticity index, low liquid limit, and a substantial sand component. This soil will provide a
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fairly low hydraulic conductivity and be resistant to desiccation cracking. The western
detention basin will be lined with a two foot thick layer of soil meeling the above specifications.
The 2011 Plan included a Construction Quality Assurance (CQA) Plan as required by Title 27,
section 20323, and meets the mtent of Title 27, sectlon 20324.

The-des;gn submitted prowdes a work-around of the Elderberry plants so as to preserve the
habitat for the VELB. The VELB is listed as a threatened species by the United States Fish
and Wildlife Service, yet is slated for future delisting in next few years. Once the VELB is
delisted, the Discharger proposes to remove the elderberry plants from the site and grade the
surface to a uniform 3% grade. However, until the VELB is delisted, the Discharger must
maintain the cover area in and around the drip line of the Elderberry plants, and maintain
proper drainage that does not promote erosion or sedimentation in the area of the elderberry
plants. Staff understands that work in this area will be conducted by hand.

‘The 2011 Plan includes a proposal to destroy an inactive agricultural well located within the
eastern detention basin footprint. The Discharger will destroy the well prior to construction of
the final closure cover and will do so in accordance with the Sacramento County
Environmental Management Department (SCEMD) well destruction guidelines. The well is
thought to be approximately 400 feet deep, however, this has not been confirmed nor has the
destruction method been chosen since an obstruction in the well casing was identified during
preliminary field work.” The Discharger will remove the obstruction to further investigate the
well casing, confirm well depth, and choose an appropriate destruction method in accordance
with SCEMD guidelines.

Post closure land use will remain non-irrigated open space. If post closure use is changed in
the future, the Discharger will manage the use to conform to Title 27. Post closure
maintenance will be conducted by the Discharger and includes an annual inspection prior.to
the wet season and an inspection following the first major storm event. Repairs required due
to storm events will be conducted promptly

The Discharger has proposed a schedule that includes tasks to be completed during the 2011
construction season with completion of the final closure cover by the end of the 2012
construction season. The 2011 tasks to be completed include the following:

- 2011 TASKS AND SCHEDULE
TASK START DATE COMPLETION DATE

Well Abandonment 22 August 2011 16 September 2011
Construct Detention Basin 5 September 2011 23 September 2011
pipe run along A Street '
Conduct work around Radio 19 September 2011 | 30 September 2011
Tower o ‘
Reset power poles at new 19 September 2011. 23 September 2011
grade ' ‘ :

CQA Observation 5 September 2011 | - 30 September 2011
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Submit CQA Interim Report. _ 21 October 2011

The Interim CQA Report shall be submitted by 12 Oc¢tober 2011. The 2012 construction
schedule begins June 2012 with multiple tasks being completed throughout the season,
culminating in the hydroseeding of the final cover by 28 September 2012. The final
-construction guality assurance report will be submitted on 26 October 2012.

The Closure and Post-closure Maintenance Plan dated 22 July 2011 is an acceptable plan
and the Discharger shall implement the plan as a corrective action to abate the effects of
waste resulting from landfilling activities on the Dellar Property. Waste identified outside the
Dellar Property will require remediation by the responsible parties at a later date.

Please contact me at 916 464- 4737 |f you have questions.

i

& .

TODD A. DEL FRATE, P.G.
Engineering Geologist

Compliance and Enforcement Section

cc: David Boyers, Office of Enforcement, State Water Resources Control Board, Sacramento
Frank Davies, California integrated Waste Management Board, Sacramento
Dawn Owen, California Integrated Waste Management Board, Sacramento
Lisa Todd, Sacramento County Environmental Management Department, Sacramento
Gerald R. Hicks, City Attorney’s Office, City of Sacramento, Sacramento
Jeffory J. Scharff Scharff, Brady, and Vinding Attorney at Law, Sacramento
Tim Crandall, Kleinfelder West, Sacramento
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REVIEW OF THE FINAL CLOSURE AND POST-CLOSURE MAINTENANCE PLAN
DELLAR TRUST PROPERTY, SACRAMENTO COUNTY

Central Valley Water Board staff has reviewed the 22 July 2011 Closure and Post-Clostre
Maintenance Plan (herein referred to as “the 2011 Plan”) for the Dellar Trust Property. The
Plan was submitted by the Sylvia Dellar Survivor's Trust in response to Cleanup and
Abatement Order (CAQ) No. R5-2008-0705. Previous closure plans were submitted by the
City of Sacramento to comply with CAO R5-2008-0705 and were reviewed by staff. However,
discovery of the Valley Eiderberry Longhorn Beetle (VELB) at the site has caused further

“delays with respect to completing the closure cover according to the schedule of the CAQ, -
which required final construction of the cover by 30 October 2010. This 2011 Plan is a revised
plan that proposes to construct a grade-to-drain cover while avoiding the incidental take of the
VELB and the elderberry plants.

The 2011 Plan proposes to construct a minimum two foot thick final cover, graded to a
maximum slope of 3%, and vegetated with an appropriate seed mix for the Sacramento area.
Storm water will be conveyed by perimeter ditching into two detention basins (east and west).
The storm water conveyance system is designed to capture and contain the 100 year, 24
hour precipitation event. . Storm water impounded in the basins will be time-released into an
existing City of Sacramento storm drain.

During the geotechnical investigation of the detention basins, waste was encountered. Waste
encountered in the area of the future western detention basin will be excavated and used for
fill at the site. VWaste encountered where the eastern detention basin will be constructed was
identified much deeper and will remain in place. To mitigate potential for storm water o
infiltration through the bottom of the eastern basin, the Discharger has proposed to line the ;
eastern basin bottom and lower side walls with a four foot thick layer of imported soil with a
low plasticity index, low liquid limit, ahd a substantial sand component. This soil will provide a
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fairly low hydraulic conductivity and be resistant to desiccation cracking. The western
detention basin will be lined with a two foot thick layer of soil meeting the above specifications.
The 2011 Plan included a Construction Quality Assurance (CQA) Plan as required by Title 27,
section 20323, and meets the intent of Title 27, section 20324,

The design submitted provides a work-around of the Elderberry plants so as to preserve the
habitat for the VELB. The VELB is listed as a threatened species by the United States Fish
and Wildlife Service, yet is slated for future delisting in next few years. Once the VELB is
delisted, the Discharger proposes to remove the elderberry plants from the site and grade the
surface to a uniform 3% grade. However, until the VELB is delisted, the Discharger must
maintain the cover area in and around the drip line of the Elderberry plants, and maintain
proper drainage that does not promote erosion or sedimentation in the area of the elderberry
plants. Staff understands that work in this area will be conducted by hand.

The 2011 Plan includes a proposal to destroy an inactive agricultural well located within the
eastern detention basin footprint. The Discharger will destroy the well prior to construction of
the final closure cover and will do so in accordance with the Sacramento County
Environmental Management Department (SCEMD) well destruction guidelines. The well is
thought to be approximately 400 feet deep, however, this has not been confirmed nor has the
- destruction method been chosen since an obstruction in the well casing was identified during
preliminary field work. The Discharger will remove the obstruction to further investigate the
well casing, confirm well depth, and choose an appropriate destruction method in accordance
with SCEMD guidelines.

Post closure land use will remain non-irrigated open space. If post closure use is changed in
the future, the Discharger will manage the use to conform to Title 27. Post closure
maintenance will be conducted by the Discharger and includes an annual inspection prior to
the wet season and an inspection following the first major storm event. Repairs required due
to storm events will be conducted promptly.

The Discharger has propbsed a schedule that includes tasks to be completed during the 2011
construction season with completion of the final closure cover by the end of the 2012
construction season. The 2011 tasks to be completed include the following:

2011 TASKS AND SCHEDULE

TASK START DATE COMPLETION DATE
Well Abandonment - 22 August 2011 ' 16 September 2011
Construct Detention Basin 5 September 2011 23 September 2011
pipe run along A Street '
‘Conduct work around Radio 19 September 2011 30 September 2011
Tower
Reset power poles at new -~ 19 September 2011 23 September 2011
: grade :

CQA Observation 5 Se.ptember 2011 o 30 September 2011
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Submit CQA Interim Report _ : 21 October 2011

The Interim CQA Report shall be submitted by 12 October 2011. The 2012 construction
schedule begins June 2012 with multiple tasks being completed throughout the season,
culminating in the hydroseeding of the final cover by 28 September 2012. The final
construction quality assurance report will be submitted on 26 October 2012.

The Closure and Post-closure Maintenance Plan dated 22 July 2011 is an acceptable plan
and the Discharger shall implement the plan as a corrective action to abate the effects of
waste resulting from landfilling activities on the Dellar Property. Waste identified outside the
Dellar Property will require remediation by the responsible parties at a later date.

Please contact me at 916-464-4737 if you havé questions.
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Engineering Geologist _
Compliance and Enforcement Section

. cc.  David Boyers, Office of Enforcement, State Water Resources Control Board, Sacramento
Frank Davies, California Integrated Waste Management Board, Sacramento -

Dawn Owen, California Integrated Waste Management Board, Sacramento

Lisa Todd, Sacramento County Environmental Management Department, Sacramento

Gerald R. Hicks, City Attorney’s Office, City of Sacramento, Sacramento

Jeffory J. Scharff, Scharff, Brady, and Vinding Attorney at Law, Sacramento

Tim Crandall, Kleinfelder West, Sacramento






